

STRATEGIC PLAN IMPLEMENTATION PROGRESS REPORT

TO:	SET/Board of Directors
MEETING:	Board: September 29, 2015
FROM:	Judith Purves, Executive Vice-President and Chief Financial Officer Heather Conway, Executive Vice-President, English Services Louis Lalande, Executive Vice-President, French Services Marco Dube, Interim Vice-President, Strategy and Public Affairs
PURPOSE:	Quarterly Update Report on the Five-Year Strategy Implementation Plan
DATE:	September 22, 2015

Note: The Strategic Plan Implementation Progress Report now includes the financial and FTE reduction information previously reported in the Reduction Plan Progress Report. This brings all strategic plan reporting into one report and allows for the elimination of the Reduction Plan Progress Report.

The Reduction Plan Progress Report tracked:



TABLE OF CONTENTS

ashboard Report	
Highlights3	
Financial Summary and Accountability for Savings6	
Five-Year Implementation Plan7	
roject Snapshot Updates	
Local9	
Production	
Sale of Mobiles11	
Music	
Infrastructure	
Organizational Design and Implementation14	
Workforce Planning15	
Real Estate (MRC and TBC)16	
ppendix	
Financial Efficiencies by Component18	
Workforce Adjustment Tracking21	
Strategic Context22	



HIGHLIGHTS - PROJECTS

STRICTLY CONFIDENTIAL. FOR INTERNAL USE ONLY.



HIGHLIGHTS - PROJECTS





HIGHLIGHTS - FINANCIAL & FTE

STRICTLY CONFIDENTIAL. FOR INTERNAL USE ONLY.

s.18(b) s.21(1)(b)



FINANCIAL SUMMARY



FIVE-YEAR IMPLEMENTATION PLAN DASHBOARD

2014/15 201	3/16	2016/17	20	17/18	7	018/19
Q3 Q4 Q1 Q2	Q3 Q4 Q1	l Q2 Q3	Q4 Q1 Q2	Q3 Q4	Q1 Q2	Q3 Q4



PROJECT SNAPSHOTS

LEGEND



= Done

Blue font indicates changes since June Board Report

8

1 & 2 - LOCAL

Project Objective: By 2020, we will be present in local communities more often, in more places, and in more ways – but at less cost. This entails 2 key components: Transforming to "mobile first" by shifting resources from TV to digital (over time), and delivering baseline services to all regions with incremental services in some markets based upon defined criteria.

2014/15			28	15/16			2.8	16/17			29.	17/18			201	(8/19	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M



3 & 4 - PRODUCTION

Project Objective: The Corporation will focus on content commissioning and significantly reduce internal production, excluding news, current affairs and radio.

2014/15		248)	15/16			28	15/17			20	7/18			20	18/19	
Q3 Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M

3. In-House	Production -	English	Services
-------------	--------------	---------	----------

4. In-House Production – French Services



5. PRODUCTION - SALE OF MOBILES

Project Completed

Project Objective:

2014/15	2015/16			7.01	6/417			2.811	7/118			20	18/19	
Q3 Q4 Q1	Q2 Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D J-M A-J	J-S O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M



6, 7 & 8 - MUSIC

Project Objective: Continue to operate Radio 2 and ICI Musique as national music radio networks focussed on the discovery and enjoyment of Canadian music talent in a variety of genres, at a significantly lower cost while maintaining/increasing performance with audiences. Consolidate CBC Music.ca and ICI Musique.ca on the same technology platform, providing a consistent user experience and transition to digital as audience behaviour changes.

2914/1	5		20	15/16			2.8	16/17			20	17/18			20.	13/113	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M





9 & 10 - INFRASTRUCTURE

2014/15			201	5/16			201	6/17			2.83	7/48			201	8/19	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M

= Done; Blue font indicates changes since June Board Report



11 - ORGANIZATIONAL DESIGN AND IMPLEMENTATION

2014/1	5		201	15/16			20	16/17			201	7/18			2.01	18/19	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M



12 - WORKFORCE PLANNING

2014/1	ne O		2.0	15/16			201	16/47			2.03	17/18			2.03	13/13	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	(
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J


Project Objective: Ensure that people resources are available to deliver the strategy and better reflect Canada in our workforce. An improved sourcing



14 & 15 - REAL ESTATE (MRC AND TBC)

Project Objective: By 2020, CBC/Radio-Canada will have reduced its real estate presence by half, representing approximately 2 million square feet.

2014/1	5		20	15/16			201	6/17			201	7/18			201	8/19	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	C
O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J-M	A-J	J-S	O-D	J



Key Milestones: 🛦

- 1. Proponent's proposal preparation and submission (Done)
- 2. Consortium's offer rejected on May 7, 2015 (Done)
- 3. New plan for alternatives in preparation
 - Brokers selected (Done)
 - Alternate offers analysis and recommendation (Mar 2016)
- 4. Treasury Board Approval (Mar 2017)
- 5. Closing (Jul 2017)
- 6. Construction and delivery (Jul 2019)

Progress to date:

- Requirements defined
- Professional advisors hired
- · RFI, RFQ and RFP completed
- · Proposal evaluated and rejected
- · Scenario Options Analysis being revised



APPENDICES

Financial Efficiencies by Component

Workforce Adjustment Tracking

Strategic Context



English Services Budget Reductions/Savings - Forecast as of Q1 2015/16

					Fore	cast as	of Q1 201	5/16				7/10/
20	14/	15	2015/	16	2016	/17	2017/	/18	2018/	19	2019	9/20
\$000'	s	FTE	\$000's	FTE	\$000's	FTE	\$000's	FTE	\$000's	FTE	\$000's	FTE

Local:

Local - Gross reductions

Local - Reinvestments

Total Net Reductions / Savings - Local

Music - Reductions / Savings:

Reimagine Radio 2 - Gross reductions

Integration of digital platforms - Gross reductions

Total Net Reductions / Savings - Music

Production (one-studio):

Production - Reductions

Loss of External Production Revenues

Total Net Reductions / Savings - Production

Efficiencies and Others:

Total - Efficiencies and Others

Total - English Services

English Services - Dow

Expected Downsizing Costs:

Loca

Reimagine Radio 2

Integration of digital platforms

Production (one-studio)

Efficiencies and others

Total - Expected Downsizing Costs

Other One-Time Costs:

Local

Reimagine Radio 2

Integration of digital platforms

Production (one-studio)

Efficiencies and others

Total - Other One-time Costs

Total Downsizing and Other One-Time Costs



						s of Q1 2				-	
	2014/15	2015/		2016/		2017		2018		2019	
	\$000's FTE	<u>\$000's</u>	FTE	\$000's	FTE	<u>\$000's</u>	FTE	\$000's	FTE	\$000's	FTE
Local:		,									
Local - Gross reductions											
ocal - Reinvestments											
Total Net Reductions / Savings - Local	4										
Music - Reductions / Savings:											
Evolution d'Ici Musique - Gross reductions											
Evolution d'Ici Musique - Reinvestments											
Evolution d'Ici Musique - Net	-										
ntegration of digital platforms - Gross reductions											
ntegration - Net											
Total Net Reductions / Savings - Music											
,	-										
Production_											
Production - Gross reductions											
Additional Cost of Off-Premises Production											
Loss of External Production Revenue											
Total Net Reductions / Savings - Production											
Efficiencies and others :											
Total - Efficiencies and others tal - French Services											
French Services - Dow	nsizing a	nd On	e-Ti	me Co	sts -	Fore	cast :	as of	Q1 20	115/16	

Expected Downsizing Costs:											
_ocal											
Evolution d'Ici Musique											
ntegration of digital platforms											
Production											
Efficiencies and others	_										
Total - Expected Downsizing Costs	_										
Other One-time Costs:											
Local											
Evolution d'Ici Musique											
ntegration of digital platforms											
Production											
Efficiencies and others											
Fotal - Other One-time Costs	_										



NON-MEDIA SERVICES

					Fore	cast as c	of Q1 2015/10	3				
	2014/15		2015/16		2016/1		2017/18		2018	119	2019	9/20
	\$000's	FTE	<u>\$000's</u>	FTE	\$000's	FTE	\$000's	FTE	<u>\$000's</u>	FTE	\$000's	FTE
Efficiencies and others:												
Office of the President and CEO												
Brand, Communications and Corporate Affairs												
Shared Services												
Finance and Administration												
Corporate Research												
Media and Enterprise Technology Services												
Legal and Real Estate Services												
People and Culture												
Training and Development												
	es - Dow	/nsiz	ing and	One	-Time C	Costs	- Forec	ast a	s of Q	1 2015	5/16	
tal - Non-Media Services												
Non-Media Services Non-Media Service	es - Dow		ing and		Time C		- Forec		s of Q		5/ 16 2019/20	То
Non-Media Services Non-Media Services Expected Downsizing Costs:												То
Non-Media Services Non-Media Service Expected Downsizing Costs: Brand, Communications and Corporate Affairs												То
Non-Media Services Non-Media Service Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services												То
Non-Media Services Non-Media Services Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration												То
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research												То
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services												То
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services												То
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services People and Culture												Tot
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services People and Culture Training and Development												Tot
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services People and Culture Training and Development												Tot
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services People and Culture Training and Development Total - Expected Downsizing Costs												То
Expected Downsizing Costs: Brand, Communications and Corporate Affairs Shared Services Finance and Administration Corporate Research Media and Enterprise Technology Services Legal and Real Estate Services People and Culture												Tot



WORKFORCE ADJUSTMENT TRACKING

Tracking to Pla)	
at	Q1 of 2015/1			
ACTION	English Services	French Services	Corporate Services	TOTAL ¹
Vacancies abolished			-	
Contract non-renewal				
Reassignments and Redeployments				
Other (End of temporary or probationary employment, etc.)				
Sub-total - Attrition				
Redundancy Notices				
Layoffs				
Substitutions				
Contract non-renewal with severance				
Sub-total - Departures with severance				
To be determined ²				
Total Reduction (Headcount) ³				
Variance between FTEs and headcount ⁴				
TOTAL Reduction (FTE) excl. Org Design ³				
Organisational Design				
TOTAL Reduction (FTE) incl. Org Design				
Expected FTE increase from reinvestments				
Net Reduction in FTEs				
Anticipated reduction for 2014/15 to 2019/20 presented to the Board in November 2014 1				
Downsizing costs recognized (April 1, 2014 - June 30, 2015)				
Downsizing costs estimate at Q1 2015/16 1				
Downsizing costs estimate per Five Year Plan 1				
Variance				
NOTES:				



STRATEGIC FRAMEWORK

MISSION

CBC/Radio-Canada expresses Canadian culture and enriches the life of all Canadians, through a wide range of content that informs, enlightens, and entertains.

VISION

In 2020, CBC/Radio-Canada will be the public space at the heart of our conversations and experiences as Canadians.

5-Year Objectives	5-Year Strategy Themes
Through our distinctive content, increase and deepen our engagement with Canadians; inspire them to participate in the public space	1. Content: Start with the audience and focus
Change our infrastructure to allow increased simplicity, flexibility/scalability, and collaboration.	Infrastructure: Re-imagination and continuous improvement
3. Build a culture of collaboration, accountability, boldness, action and agility, with a workforce that reflects the country.	3. Culture: Simplify, empower, and create urgency4. Financial: Financial sustainability
4. Achieve sustainable financial health, including ability to invest for the future	

Content Statement: Our programming needs to be contemporary and distinctly Canadian: smart, unique, distinctive from the privates, creatively ambitious, and slightly risky.